AVESF

SUBMITTALS REQUIRED DUE DATE DATE RECEIVED
Water level results in new and existing Prior to 9/8/94 Unknown but were
monitoring wells, prior to recovery system received
construction '

Map of gw flow direction Prior to 9/8/94 2/10/95

Excavated soil sample results 3 wks after Potlatch 12/14/94

receives (were mailed
to Potlatch on 11/4/94)

Final plans and specs : w/i 30 days of effective "As built" plans &
date of CO (9/18/94) specs submitted
sometime in Jan '95
Report including capture zone analysis & w/i 3 weeks of first 3 8/2/95
an analysis on. the effectiveness of the mos. of operation (April-
recovery system June, '95)

First Quarter Report, 1995 Because of system start- 8/2/95
: up difficulties, the 1st qtr
was considered the time
period, April - June

Second Quarter Report, 1995 July - September 10/16/95

Third Quarter Report, 1995 : NEVER DONE

Annual Report 8/18/95 1/26/96

Product thickness measurement schedule To be submitted w/ first Only a 1 year schedule

for system life. annual report submitted w/ annual
report

Representative sample of product anlaysis
submitted to DEQ prior to disposal

Total amount of product recovered and final Annual basis Am't recovered included
destination of product. : in annual report;
System failure or shutdown W/1 2 days of failure/

shutdown
Booms and pads on river June 1 - Oct 31 USEPA SF

NG




1st qtr monitoring report, 1996

2nd gtr monitoring report, 1996

3rd qtr monitoring report, 1996
Annual report
Ist qtr monitoring report, 1997

2nd qtr monit. report, 1997

7/1/96, as per H-C schedule
9/1/96, as per H-C schedule
11/1/96

1/1/97

7/1/97

9/1/97

8/9/96
10/11/96
1/13/97
217197
9/4/97

1/20/98





